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ESTIMATE RUN 09/04/2008

ESTIMATE SUMMARY 16:21:47

CONTID: C16636         ESTIMATE NO: 0001 PROG 2005

PCN: 16636-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 EAGLE OVERLAY PHASE I PERCENT TIME:

PROJECT NO: NH0063-024                    

US 6 EAGLE OVERLAY PHASE I

NAME OF ROAD: 006E

PROJECT COUNTIES: EAGLE

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/28/2008 DATE TIME STARTED 06/16/2008

556 STRUTHERS AVENUE DATE LET 05/22/2008 DATE WORK BEGAN

 DATE AWARDED 05/28/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/13/2008 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 06/16/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 794,008.50 PARTICIPATING $ $ 664,535.50

AWARD PROJECT AMT: 722,341.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,835.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8/28/2008 ??:??:??

8/8/2008 ??:??:??

83.69%

129,473.00

664,535.50

664,535.50

653,700.38

$

$

$

$

664,535.50

0.00

664,535.50

0.00

664,535.50

-10,835.12

0.00

653,700.38

0.00

AMOUNT DUE 653,700.38 653,700.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 653,700.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

74.0
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PCN: 16636-BID    ESTIMATE RUN 09/04/2008

PROJECT: NH0063-024                    ESTIMATE NO: 0001 16:21:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 1,088.000 0.000

SY  1,087.800 45,687.60

42.00000 1,087.800 45,687.60

202-00220  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 734.000 0.000

SY  734.000 24,222.00

33.00000 734.000 24,222.00

202-00240  
 

0015 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,270.000 0.000

CY  1,270.000 44,450.00

35.00000 1,270.000 44,450.00

203-00010  
 

0020 BLADING 20.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01500  
 

0025 LABORER 50.000 0.000

HOUR 0.000 0.00

55.00000 0.000 0.00

203-02330  
 

0030 EROSION LOG (18 INCH) 500.000 0.000

LF  175.000 2,625.00

15.00000 175.000 2,625.00

208-00003  
 

0035 EROSION CONTROL SUPERVISOR 20.000 0.000

HOUR 5.000 350.00

70.00000 5.000 350.00

208-00205  
 

0040 AGGREGATE BASE COURSE (CLASS 6) 725.000 0.000

CY  725.000 65,250.00

90.00000 725.000 65,250.00

304-06007  
 

0045 HOT MIX ASPHALT (GRADING SX) (75) 4,580.250 0.000

TON 4,580.250 210,691.50

46.00000 4,580.250 210,691.50

403-34701  
 

0050 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 278.000 0.000

TON 271.590 176,533.50

650.00000 271.590 176,533.50

411-03352  
 

0055 EMULSIFIED ASPHALT (SLOW-SETTING) 1,740.000 0.000

GAL 671.000 2,013.00

3.00000 671.000 2,013.00

411-10255  
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PCN: 16636-BID    ESTIMATE RUN 09/04/2008

PROJECT: NH0063-024                    ESTIMATE NO: 0001 16:21:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DELINEATOR (TYPE I) 40.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00001  
 

0065 *MOBILIZATION 1.000 0.000

L S 0.803 64,240.00

80,000.00000 0.803 64,240.00

626-00000  
 

0070 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.950 5,225.00

5,500.00000 0.950 5,225.00

626-01000  
 

0075 *PAVEMENT MARKING PAINT 260.000 0.000

GAL 0.000 0.00

36.00000 0.000 0.00

627-00001  
 

0080 *EPOXY PAVEMENT MARKING 130.000 0.000

GAL 0.000 0.00

70.00000 0.000 0.00

627-00005  
 

0085 *FLAGGING 500.000 0.000

HOUR 311.700 8,727.60

28.00000 311.700 8,727.60

630-00000  
 

0090 *TRAFFIC CONTROL INSPECTION 16.000 0.000

DAY 4.000 460.00

115.00000 4.000 460.00

630-00007  
 

0095 *TRAFFIC CONTROL MANAGEMENT 24.000 0.000

DAY 11.000 6,710.00

610.00000 11.000 6,710.00

630-00012  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 0.000

EACH 4.500 103.50

23.00000 4.500 103.50

630-80341  
 

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 0.000

EACH 14.400 331.20

23.00000 14.400 331.20

630-80342  
 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 7.200 165.60

23.00000 7.200 165.60

630-80343  
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PCN: 16636-BID    ESTIMATE RUN 09/04/2008

PROJECT: NH0063-024                    ESTIMATE NO: 0001 16:21:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 0.000

SF  0.000 0.00

23.00000 0.000 0.00

630-80344  
 

0120 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 0.000

EACH 0.000 0.00

46.00000 0.000 0.00

630-80363  
 

0125 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 200.000 0.000

EACH 135.000 6,210.00

46.00000 135.000 6,210.00

630-80364  
 

0130 *TRAFFIC CONE 80.000 0.000

EACH 45.000 540.00

12.00000 45.000 540.00

630-80380  
 

0135 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0140 F/A PARTNERING 1,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0145 F/A ASPHALT PAVEMENT INCENTIVE 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0150 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0155 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $664,535.50 664,535.50CURRENT AMT 794,008.50 $$

PROJECT TOTAL 664,535.50 $ 664,535.50CURRENT AMT 794,008.50 $$


